Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14704-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date:

Pay Period:

11/07/2014

Page 1 of 6

10/01/2014
to 10/31/2014

Contract Location: Time Allowed: Days
SR 67 BYPASS AT PULASKI RD (CR 142) Elapsed Calender Days: Days
Percent Time: 79.08
District: 5 Area: 06
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 12/13/2013

2365 AIMWELL RD. Date Awarded: 12/27/2013
Date Contract Executed: 01/23/2014
Date Notice to Proceed: 02/17/2014

VIDALIA GA 30474-9064 Date Work Began: 04/09/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/07/2015

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $1,118,908.66 Counties:

Original Contract Amount $1,041,268.33 Bulloch

Funds Available $260,349.07

Percent Complete 76.73%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008618 $1,118,908.65 $1,041,268.32 $260,349.06 76.73% $259,364.35

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2014

User: vepps Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0007 Pay Period: 10/01/2014
to 10/31/2014

Project Number: 0008618 SR 67 BYPASS - INTERSECTION IMPROVEMENTS

Federal State Project Number: CSSFT-0008-00(618)

Total to Date Prev to Date This Estimate
Participating $772,703.65 $539,275.73 $233,427.92
Non-Participating $85,855.94 $59,919.51 $25,936.43
Total Earnings $858,559.59 $599,195.24 $259,364.35
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $858,559.59 $599,195.24 $259,364.35
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $858,559.59 $599,195.24
$259,364.35

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14704-13-000-0 Estimate Number: 0007

Date: 11/07/2014
Page 3 of 6

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .756
55169.340 .030
.786 $1,655.08 $43,363.10
CSSFT-0008-00(618)
Category Amount: $1,655.08 $43,363.10
Category Number: (0010 ROADWAY
0011 210-0250 UNDERCUT EXCAVATION cYy .000 229.890
7.500 .000
229.890 $.00 $1,724.18
Add Undercut Excavation
0033 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,930.000 .000
MATL & H LIME 97.820 1,908.930
1,908.930 $186,731.53 $186,731.53
0044 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 571.010
L & H LIME 73.700 .000
571.010 $.00 $42,083.44
Hot Mix Asphalt Concrete Payment Reduction - 19mmSP
0048 413-1000 BITUM TACK COAT GL 1,960.000 .000
3.300 1,530.000
1,530.000 $5,049.00 $5,049.00
0063 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 13,490.000 .000
2.080 12,721.000
12,721.000 $26,459.68 $26,459.68
Category Amount: $218,240.21 $262,047.83
Category Number: (0020 DRAINAGE
0083 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 151.000 152.000
26.190 .000
152.000 $.00 $3,980.88
0088 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 192.000 192.800
70.480 .000
192.800 $.00 $13,588.54



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0007

Date: 11/07/2014
Page 4 of 6

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0093 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 59.000 61.200
151.660 .000
61.200 $.00 $9,281.59
Category Amount: $0.00 $26,851.01
Category Number: 0030 TEMPORARY EROSION CONTROL
0123 163-0240 MULCH TN 5.000 2.400
318.080 4.000
6.400 $1,272.32 $2,035.71
0128 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 3.000 .000
578.330 2.000
2.000 $1,156.66 $1,156.66
0133 167-1500 WATER QUALITY INSPECTIONS MO 12.000 .000
688.210 10.000
10.000 $6,882.10 $6,882.10
Category Amount: $9,311.08 $10,074.47
Category Number: 0040 PERMANENT EROSION CONTROL
0153 700-6910 PERMANENT GRASSING AC 1.000 .808
4048.270 2.020
2.828 $8,177.51 $11,448.51
Category Amount: $8,177.51 $11,448.51
Category Number: 0030 TEMPORARY EROSION CONTROL
0163 700-8000 FERTILIZER MIXED GRADE TN 1.000 .323
693.990 1.500
1.823 $1,040.99 $1,265.14
0173 716-2000 EROSION CONTROL MATS, SLOPES SY 2,400.000 1,188.556
1.740 1,200.000
2,388.556 $2,088.00 $4,156.09
Category Amount: $3,128.99 $5,421.23



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0007

Date: 11/07/2014
Page 5 of 6

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TRAFFIC SIGNAL
0228 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
96522.390 .100
.800 $9,652.24 $77,217.91
1
Category Amount: $9,652.24 $77,217.91
Category Number: (0010 ROADWAY
0243 643-0010 FIELD FENCE WOVEN WIRE LF 260.000 355.000
11.100 .000
355.000 $.00 $3,940.50
Category Amount: $0.00 $3,940.50
Category Number: (0020 DRAINAGE
0263 668-2100 DROP INLET, GP 1 EA 2.000 3.000
2965.420 .000
3.000 $.00 $8,896.26
0293 600-0001 FLOWABLE FILL CcY 16.000 8.000
203.780 3.981
11.981 $811.25 $2,441.49
Category Amount: $811.25 $11,337.75
Category Number: 0060 TRAFFIC SIGNAL
0312 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 170.000 178.000
3.470 .000
178.000 $.00 $617.66
Category Amount: $0.00 $617.66
Category Number: (0030 TEMPORARY EROSION CONTROL
0358 710-9000 PERMANENT SOIL REINFORCING MAT SY 800.000 576.889
6.360 350.000
926.889 $2,226.00 $5,895.01
Category Amount: $2,226.00 $5,895.01



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0007

Date: 11/07/2014

Page 6 of 6

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 3,497.170
1.000 6,161.990
9,659.160 $6,161.99 $9,659.16
(IN #1)
Category Amount: $6,161.99 $9,659.16
Project Total Amount: $259,364.35 $858,559.59



